

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2026-27

(under Rule 8 & 9 of the Public Procurement Rules 2004)

Name of Procuring Agency: **ALLAMA IQBAL OPEN UNIVERSITY, ISLAMABAD**

1	2	3	4	5	6	7	8
S/No	Name of Procurement (Description)	Estimated Cost (Rs.) (in Millions)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
1 (R)	Procurement of Furniture & Fixture Items	6.00	Single Stage-Two Envelope	Oct-26	Dec-26	Mar-27	-
2	Procurement of IT Equipment (Various Packages)	938.43	Open Competitive Bidding/ Alternate Method of Procurement	Dates w.r.t. to each package are given below			-
	2.1 (R): Repair & Maintenance of IT Equipment, Machinery/ Equipment, Hardware Items, Software) and Purchase of IT Equipment for Data Centre	36.00	Single Stage-Two Envelope	Aug-26	Oct-26	Feb-27	-
	2.2 (D): Upgradation of Labs of Computer Sciences Department, Main Campus, Islamabad	100.00	Single Stage-Two Envelope	Aug-26	Oct-26	Feb-27	-
	2.3 (D): IT Equipment for Main Campus Islamabad and Various Regional Centres	802.43	Single Stage-Two Envelope	Aug-26	Nov-26	Jun-26	-
3 (D)	Procurement of Video Wall, Cameras, DVRs & Security Equipment	22.23	Single Stage-Two Envelope	Sept-26	Nov-26	Mar-27	-
4 (D)	Procurement of Equipment for Health Care Centre (Medical Centre)	11.50	Single Stage-Two Envelope	Aug-26	Oct-26	Feb-27	-
5 (D)	Procurement of Media & Other Equipment for Main Campus Islamabad and Various Regional Centres	19.00	Single Stage-Two Envelope	Sept-26	Nov-26	Mar-27	-
6 (D)	Procurement of Sound Studio for IET	13.80	Single Stage-Two Envelope	Sept-26	Nov-26	Mar-27	-
7 (D)	Procurement of Electric Vehicles (EV Buses) along-with Charging Station	250.00	Single Stage-Two Envelope	Aug-26	Oct-26	Feb-27	-
8 (D)	Procurement of Plant & Machinery/ Electronics Items, including ACs for Main Campus & Regional Centres	35.55	Single Stage-Two Envelope	Sept-26	Nov-26	Mar-27	-
9 (D)	Procurement of Variable Refrigerant Flow (VRF) Air Conditioning System	60.00	Single Stage-Two Envelope	Sept-26	Nov-26	Mar-27	-
10 (D)	Procurement of Solar System for Regional Centres (Jhang, Mithi & Sargodha)	25.30	Single Stage-Two Envelope	Sept-26	Nov-26	Feb-27	-
11 (R)	Procurement of Consumable Items for Printing Press	13.00	Single Stage-Two Envelope	Aug-26	Oct-26	Feb-27	-
12 (R)	Procurement of Paper for Printing Press	100.00	Single Stage-Two Envelope	Aug-26	Oct-26	Feb-27	-
13 (R)	Procurement of Stationery & Miscellaneous Other Items	35.00	Single Stage-Two Envelope	Aug-26	Oct-26	Feb-27	-
14 (R)	Procurement of Medicines, Reagents & Kits for Medical Centre	8.00	Single Stage-One Envelope	Aug-26	Oct-26	Jan-27	-
15 (R)	Procurement of Electrical Power Cables, Electrical, Air Conditioning, Carpentry and Plumbing Items	33.20	Single Stage-Two Envelope	Aug-26	Oct-26	Feb-27	-
16 (R)	Procurement of Tyres & Batteries	3.50	Single Stage-One Envelope	Aug-26	Oct-26	Jan-27	-
17 (R)	Procurement of Seeds and Gardening Items	3.00	Single Stage-One Envelope	Aug-26	Oct-26	Jan-27	-
18 (R)	Procurement of Laboratory Chemicals, Glassware & Consumables for Departments of Biology, Chemistry, Physics, Environmental Sciences, Agricultural Sciences and Nutritional Sciences & Environmental Design	7.79	Single Stage-One Envelope	Sept-26	Nov-26	Feb-27	-
19 (R)	Procurement/ Repair & Maintenance of Laboratory Equipment and Miscellaneous Parts/ Accessories for Departments of Biology, Chemistry, Physics, Environmental Sciences, Agricultural Sciences and Nutritional Sciences & Environmental Design	18.65	Single Stage-One Envelope	Sept-26	Nov-26	Feb-27	-
20 (R)	Repair & Maintenance of Machinery & Equipment of Printing Press	5.00	Single Stage-One Envelope	Sept-26	Nov-26	Feb-27	-
21 (R)	Procurement of Miscellaneous Electrical & Power Equipment	1.20	Single Stage-One Envelope	Sept-26	Nov-26	Feb-27	-

1	2	3	4	5	6	7	8
S/No	Name of Procurement (Description)	Estimated Cost (Rs.) (in Millions)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
22 (R)	Purchase of Books (Proprietary)	27.00	Direct Contracting	-	-	-	-
23 (R)	Procurement of Uniform & Miscellaneous Items for Security Personnel	2.50	Single Stage-One Envelope	Aug-26	Oct-26	Dec-26	-
24 (R)	Procurement of Customized Diaries & Calendars	3.00	Single Stage-One Envelope	Aug-26	Oct-26	Dec-26	-
25 (R)	Procurement of Media & Other Equipment	2.00	Single Stage-One Envelope	Aug-26	Oct-26	Jan-27	-
26	Procurement of Gold Medals for Convocation	5.00	Single Stage-One Envelope	Sept-26	Nov-26	Feb-27	-
27	Provision of Refreshment & Venue Arrangement Services	15.00	Single Stage-One Envelope	Sept-26	Nov-26	Jun-27	-
28	Outsourcing of Hostel Services at Main Campus, Islamabad	-	Single Stage-Two Envelope	Sept-26	Nov-26	Feb-27	-


Shafqat Ali
 Assistant Director (Purchase)


Awais Saleem
 Director (Purchase)